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Title:
Description:

Reason:

Prior Approval:

Contractor’s

Proposed Deduct:

Negotiated
Total Deduct: .

Time Extension:

CHANGE ORDER NO. 1
ITEM NO.11 BREAKDOWN

Unstable soil was not encountered
Deduction of 500 L.F. of unstable soil not encountered during excavation.

SBMWD staff working in the location of the proposed pipe alignment
before bid had encountered soils that were very dry and granular (sugar
sand). The construction specifications were written to include 500 feet of
this material during construction. Because of the unusually wet season, the
sand was saturated and held its shape very well. No unstable soil was
encountered during construction. The 500 feet of unstable soil was
deducted from the contract at the price provided in the bid schedule. A

~ deduction as described in the bid documents is required for the work that

was not necessary. (500 feet @ $ 1.00 per foot)

Not Applicable

$ 1.00 foot bid price

($ 500.00)

0 Days



INVOICE #3

PROJECT.  NEWMARK WATER TRANSMISSION MAIN
SPECIFICATION #1281

CONTRACTOR:  TRAUTWEIN CONSTRUCTION OWNER:
* 14046 SANTA ANA AVE., FONTANA, CA 92337

FEBRUARY 19 - APRIL 3, 1998

SAN BERNARDINO WATER DEPARTMENT
195 N *D* STREET, SAN BERNARDINO, CA 92401

909-829-8258 FAX 909-829-8278

TOTAL BASE BID QUANTITIES FOR ALL SEGMENTS TOTAL WORK COMPLETED CONTRACT ALLOWABLE ADD/ DEDUCT
1. SEWER LATERALS - 100 EA @ 100.00 25 EA 10,000.00 (7,500.00)
2. CONCRETE REMOVAL - 26,000 SF @ 1.00 12,874 SF . 25,000,00 (12,126.00)
3. UNSTABLE SOIL - 500 LF @ 1.00 500.00 ~ (500.00)
4. IMPORTED BACKFILL GRAVEL - 150 CY @ 20.00 3,000.00 (3,000.00)
TOTAL DEDUCT (23,126.00)
BILUNG SEGMENT #1 117,399.07
BILUNG SEGMENT #2 213,192.63
BILUNG SEGMENT #3 218,144.30
DEDUCT QUANTITES (23,126.00)

TIL Jd—35%
TRAUTWEIN GONSTRPSFON DATE TOTAL AMOUNT EARNED: 525,610.00
| RETENTION (10%): (52,561.00)
_ TOTAL AMOUNT PAYABLE TO DATE: 473,049.00
SAN BERNARDINO WATER DEPARTMENT LESS PREVIOUS PAYMENTS: (290,142.63)
BALANCE DUE UNDER BILLING NO. 3: $182,906.37



BID PROPOSAL :
Specification No, 1281 ;

THOMAS A VALDEZ
CITY OF SAN BERNARDINO MUNICIPAL WATER DEPARTMENT
195 NORTH "D" STREET, SAN BERNARDINO, CA 92402

FURNISH ALL LABOR, EQUIPMENT, AND MATERIALS REQUIRED FOR PHASE I, SOUTH PLANT,
RAW WATER TRANSMISSION PIPELINE CONSISTING OF 24~ DUCTILE IRON PIPE AND
ASSOCIATED APPURTENANCES FOR THE NEWMARK DRINKING WATER RES TORATION
SUPERFUND PROJECT NO. 5272, SAN BERNARDINO, CALIFORNIA

INDERSIGNED, AS BIDDER, HEREBY AGREES AND DECLARES THAT:
'OSAL IRREVOCABLE FOR SIXTY DAYS: Proposals defivered to the Owner at the time set for opening of

hatl be irevocable, and may not be withdrawn fora period of sixty (60) days after the date set for the opening
s.

ONSTRUCTION: (Except that the Owner shalt provide the materials tisted In the Information to {
iidders under "Owner Supplied Materials™) the Contractor will fumnish alt tabor, equipment, and materials
aquiced for a Raw Water Transmission Pipeline consisting of 24" Ductile lron Pipe and associated
ppurtenances for, Segment one (7). Nocth of Mt View Avenue Station 60+63 and-South of Mt. View Station
10400; and Segment two (2). North of Mt View Station 80+00 and South of Mt. View Station 115+16; and t
Segment three (3): Eastof Marshall Boulevard Station 10+40; and Altemate bid item No. 1: USEPA South
dant Pipeline - Waterman Plant Improvements of the Newmark Drinking Water Restoration Superfund Project,

3an Bemardino, California in accordance with the Specifications.

P

Segr-~4ts one through three, as defined above, will be equal to the lump sum base bid, prorated by the pipe
i~ . ssociated with that segment. - :

SCHEDYLE OF PRICES: All prices quoted shall include all applicable sales taxes, State andlor Federal, any
other special taxes, and full insurance paid by the Bidder to complete the Contract as specified in these
Spedifications. .

BASE BID QUANTITIES: The lump sum base bid includes 100 sewer laterals, 25,000 Sq. Ft. of concrete
removal 500 Einear feet of unstable sl and 150 cubic yards of impounded backfill gravel. The base bid will be
increased or decreased by the amount equal to the difference in quantity and cost for each item that deviates
from the base bid amount.

Moot SARIINS A3, 81 A A

UNIT PRICES: The undersigned bidder will accept, as adjustmént to the Lump Sum-Bic{ for quantities of Work
different than indicated on the Plans, the amount resutting from applying to the differences the following unit

it is understood that all add or deduct unit prices must be filled in and thatt!  prices mustbe reasonable and
are subject to the Owner’s approval prior to award of the Contract.

ADD or DEDUCT UNIT PRICES NOT IN CONTRACT
All prices must be filled in.

e

WATER VALVES: UN RICES: 1
4" Gate Valve $
6" Gate Valve $
8" Gate Valve $

17" 3ate Valve. $ o0
jutterfly Valve $
2u Butterfly Valve $
24" Butterfiy Valve $

=TT L e
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ADD or DEDUCT UNIT PRICES NOT IN CONTRACT

Specification No. 1281, Continued

OFFSETS:

Offset Existing 4" Steel
Offset Existing 6" Steel
Offset Existing 8" Steel
Offset Existing 12" Steel
Offset Exdsting 16" Steel
Offset Existing 20" Steel
Offset Existing 4 C. L
Offset Existing 6"C. 1
Offset Existing g8"C. 1l

Offset Existing 12"C. L.
Offset Existing 16"C. 1.
Offset Existing 20"C. L
Offset Proposed 24" D.L.P.

AIR VACUUM AND RELEASE VALVES:
1" Air Release Valve
2" Air Vacuum and Release Valve

CONCRETE REMOVAL [ ASPHALT REPAIR:
~ Remove Existing Concrete
- Underlayment (Per Square Foot)
Asphalt Repair (Per Square Foot)

BLOW OFF ASSEMBLY:
8" Blow Off Assembly

RESTRAINED JOINTS:

12" PVC Restrainer Joint

16" Ductile lron Restrained Joint
24" Ductile lron Restrained Joint

HOT TAPS:

12" Tap On 24" D.I.P

12" Tap On 16" D.L.P.
8" Tap On 24" D.L.P.
8" Tap On 16" D.L.P
8" TapOn 12" D.L.P

THRUST BLOCKS; .
Poured Concrete Thrust Block (Per Cubic Yard)

PIPE INSTALLATION
6" Ductile lron Pipe (Per Foot)
8" Ductile iron Pipe (Per Foot)
12" Ductile tron Pipe (Per Foot)
16" Ductile lron Pipe (Per Foot)
24" Ductile lron Pipe (Per Foot)

SEWER LATERALS:
Repait/Replace Sewer Laterals

BACKFILL GRAVEL AND UNSTABLE TRENCH:

imported Backfill Gravel (Per cubic yard)
Unstable Trench (per finear foot)

Notceib1281.wpd
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NOTE: ALL PRICES SHALL BE FOR A COMPLETELY INSTALLED PRODUCT INCLUDING LABOR,

EQUIPMENT, OVERHEAD/PROFIT, TAXES/FEES, AND ANY OTHER CHARGES. MATERIAL SHALL
BE NEGOTIATED BASED ON AVAILABILITY AND SBMWD STOCK.

DO NOT INCLUDE ADD.OR DEDUC T UNIT PRICES IN LUMP SUM BID **

6. BASEBID: § % .H% T,b 7. ALTERNATEBID:$ % 1 7 @ 00
TIV NN Flcc'sURES) H sy (WRITTEN IN FIGURES)
209 2&t FAGH T i THIHD ,%!‘g‘{/ !
_roJg Hualypeh . ’)#W'gl}h’b e HulpEey ﬁpry
(WRITTEN IN WORDS) (WRITTEN IN WORDS)
8. CALENDAR DAYS TO COMPLETE CONTRACT AFTER NOTICE TO PRQCEED HAS BEEN ISSUED BY
THE OWNER: 120 J %
o LISTFEDERALTAXLD.NO: _ 2% 092050|
10. WARD: The award will be made to the responsive, tesponsible Bidder submitting the most
advantageous bid to the Owner. The award will be determined after review by the Owner and/or the Owner's
representative and will be based on the technical and/or legal sufficiency of the bid submitted. The Owner
reserves the right to reject any or all bids, in whole or in part, and to waive informality, irregularity, and
nonconformity in the bids received when deemed advisable for the public good. oo
" 41. EXPERIENCE AND BUSINESS STANDING |
A. Statement
Each Bidder shall submit with his bid a statement setting forth his experience and business standing for
three(3) years.
o . \ '
B. Each Bidder shall show that they have completed at feast 15,000 feet of pipelines, over 15" in diameter and
that they have constructed at least 10,000 feet of ductile iron pipeline in city streets.
C. Thefollowingisa stat‘ement.o.f ﬁv_e undersigned Bidder's experience for three (3) years.
| CONTACT
DA LOCATION QUANTITY PERSON PHONE #.

ol oy or oyl elinld 1200 er PP JMEE TG 294Gl

ﬂz% Oy DF PO 10 L CilCiT el OJELL 220D

Wa, _poepol - 1Z0LF 1 DIP RS TEDEn - EFe -~ 399- V80706

e 2 T a1 /[ PR =
ME

L] 5] - g7l 4 1D]

722 .o W 7 S Y (P 7= Y. 2= A
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. 12. FIELD INSPECTION OF SOE - The Bidder certifies that he/she has conducted a prebid site inspection prior
‘ to submitting this bid proposal.

DATE OF SITE INSPECTION: li/' 5/ 7 ay: Y KJ pLHLEM 4#//

WATER DEPARTMENT REPRESENTATIVE PRESENT DURING SITE INSPECTION:
-TOM j//} LEZ

(Name of Water Depam'nent Employee)

13. ADDENDA

Bidder acknowledges receipt of the following addendum (addenda):

P

(BIDDER'S INITIALS)
14. BIDDER

The name of the Bidder submitting this propo osal is:

requriel] coloreoci
whose addre(‘s);e ;Se pﬂ%%qg) (Jﬂfd’m Akh A"IE \ FOU’I’ALM dAf %367

Street Stale  Zip Code

and whose telephone number is (707) @?ﬁ 57’

15. LUMP SUM BID (BASE BID) $ Wele MElo .00 FMW“A W)‘/"I 5‘-/}'[4‘9’“(/0“‘ A“"/‘“{ “L"?

) 7%7 (nwords)
16. SIGNATURE OF BIDDER: W M

17. PRINT OR TYPE NAME OF BIDDER: MQFJL -r'iQAUﬂ(/EuJ
18. COMPANY NAME: ___TRALVT K/ éljkf @*]”/‘f FUO')’)OL]

Notceib1281.wpd 126
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Title:

Description:

Reason:

Prior Approval:

Contractor’s

Proposed Deduct:

Negotiated
Total Deduct:

Time Extension:

CHANGE ORDER NO. 1
ITEM NO. 12 BREAKDOWN

Import backfill gravel not imported

A deduction of 150 CY of backfill gravel included in the specification but
not required during construction.

During the first phase of construction other contractors encountered soil
fine silty material that was not easily compacted using conventional means.
Rather than risk future street failures the decision was made to import
backfill gravel to achieve better compaction. During this project a base
amount of 150 cubic yards (CY) and a bid price were included to establish
a cost for gravel imported for this poor soil condition. No imported gravel

- was required for construction. A deduction as described in the bid

documents is required for the work that was not necessary. (150 CU @ $
20.00 per CY)

Not Applicable

$ 20.00 per CY bid price

($ 3,000.00)

0 Days



INVOICE #3

FEBRUARY 19 - APRIL 3, 1+98

PROJECT:  NEWMARK WATER TRANSMISSION MAIN -
SPECIFICATION #1281
CONTRACTOR:  TRAUTWEIN CONSTRUCTION OWNER: SAN BERNARDINO WATER DEPARTMENT
14046 SANTA ANA AVE., FONTANA, CA 92337 195 N "D" STREET, SAN BERNARDINO, CA 92401
909-829-8258  FAX909-829-8278 )

TOTAL BASE BID QUANTITIES FOR ALL SEGMENTS TOTAL WORK COMPLETED CONTRACT ALLOWABLE ADD/ DEDUCT
1. SEWER LATERALS - 100 EA @ 100.00 25 EA 10,000.00 (7,500.00)
5. CONCRETE REMOVAL - 25,000 SF @ 1.00 12,874 SF . 95,000.00 (12,126.00)
3. UNSTABLE SOIL - 500 LF @ 1.00 £00.00 (500.00)
4. IMPORTED BACKFILL GRAVEL - 150 CY @ 20.00 3,000.00 (3,000.00)

TOTAL DEDUCT (23,126.00)
BILLING SEGMENT #1 117,399.07
BILLING SEGMENT #2 213,192.63
BILLING SEGMENT #3 218,144.30
DEDUCT QUANTITIES (23,126.00)
%Z/ T
- TRAUTWEIN ONSTREEATON DATE TOTAL AMOUNT EARNED: 525,610.00
| RETENTION (10%): (52,661.00)
TOTAL AMOUNT PAYABLE TO DATE! 473,049.00
SAN BERNARDINO WATER DEPARTMENT LESS PREVIOUS PAYMENTS: (290,142.63)
BALANCE DUE UNDER BILLING NO. 3: $182,906.37




BID PROPOSAL :
Specification No. 1281 ;

THOMAS A VALDEZ
CITY OF SAN BERNARDINO MUNICIPAL WATER DEPARTMENT
195 NORTH "0" STREET, SAN BERNARDINO, CA 92402

FURNISH ALL LABOR, EQUIPMENT, AND MATERIALS REQUIRED FOR PHASE Ill, SOUTH PLANT,
RAW WATER TRANSMISSION PIPELINE CONSISTING OF 24~ DUCTILE IRON PIPE AND
‘ASSOCIATED APPURTENANCES FOR THE NEWMARK DRINKING WATER RESTORATION
SUPERFUND PROJECT NO. 5272, SAN BERNARDINO, CALIFORNIA

JNDERSIGNED, AS BIDDER, HEREBY AGREES AND DECLARES THAT:

»0SAL IRREVOCABLE FOR SIXTY DAYS: Proposals delivered to the Owner at the time set for opening of
hall be krevocable, and may not be withdrawn for a period of sixty (60) days after the date set for the opening
S. .

SONSTRUCTION: (Except that the Owner shalt provide the materials listed In the Information to
lidders under "Owner Supplied Materials™) the Contractor will furnish all labor, equipment, and materals
equited for a Raw Water Transmission Pipeline consisting of 24" Ductile lron Pipe and associated

for; Segment one (1}. Notth of Mt View Avenue Station 60+63 and-South of Mt. View Station
30+00; and Segment two (2. North of ML View Station 80+00 and South of Mt. View Station 115+16; and t
Segment three (3): East of Marshall Boulevard Station 10+40; and Alternate bid item No. 1: USEPA South
Pant Pipeline - Waterman Plant improvements of the Newmark Drinking Water Restoration Superfund Project,
San Bemardino, Califomia in accordance with the Specifications.

-\ comnda

S e

Sec  ts one through three, as defined above, will be equal to the lump sum base bid, prorated by the pipe
le * _ issociated with that segment. :

SCHEDULE OF PRICES: All prices quoted shall include all appficable sales taxes, State and/or Federal, any
other special taxes, and full insurance paid by the Bidder to complete the Contract as specified in these

Specifications.

BASE BID QUANTITIES: The lump sum base bid includes 100 sewer laterals, 25,000 Sq. Ft of concrete
removal 500 finear feet of unstable soil and 150 cubic yards of impounded backfil gravel. The base bid wil be
increased or decreased by the amount equal to the difference in quantity and cost for each item that deviates
from the base bid amount.

-y b A

UNIT PRICES: The undersigned bidder will accept, as adius,b'nént to the Lump Sum .Bid. for quantities of Work
different than indicated on the Plans, the amount resulting from applying to the differences the following unit

{tis understood that all add or deduct unit prices must be filled in and thatt!  prices must be reasonable and
are subject to the Owner's approval prior to award of the Contract.

ADD or DEDUCT UNIT PRICES NOT [N CONTRACY
All prices must be filled in. 3

WATER VALVES:

4" Gate Valve

6" Gate Valve

8" Gate Valve
‘< 3ate Valve

- 3utterfly Valve

2u Butterfly Valve
24" Butterfly Vaive:

r i ar anielr /L SRR U SR 1
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ADD or DEDUCT UNIT PRICES NOT IN CONTRACT

Specification No. 1281, Continued

OFFSETS:

Offset Existing 4" Steel
Offset Existing 6" Steel
Offset Existing 8" Steel

Offset Existing 12" Steel
Offset Existing 16" Steel
Offset Existing 20" Steel

Offset Existing 4"C. L
Offset Existing 6“C. L
Offset Existing 8"C. 1.

Offset Existing 12"C. L
Offset Existing 16" C. L
Offset Existing 20" C. 1.
Oftset Proposed 24" D. L. P.

AIR VACUUM AND RELEASE VALVES:
1“ Air Release Valve
2" Air Vacuum and Release Valve

CONCRETE REMOVAL [ ASPHALT REPAIR:

Remove Existing Concrete
- Underlayment (Per Square Foot)
— Asphalt Repair (Per Square Foot)

BLOW OFF ASSEMBLY:
8" Blow Off Assembly

RESTRAINED JOINTS:

12" PVC Restrainer Joint

16" Ductile lron Restrained Joint
24" Ductile lron Restrained Joint

HOT TAPS:

12" Tap On 24" D.L.P.

12" Tap On 16" D.L.P.
8" TapOn 24" D.LP.
8" Tap On 16" D.L.P.
8" TapOn 12" D.LP

o
.

THRUST BLOCKS;

Poured Concrete Thrust Block (Per Cubic Yard)

PIPE INSTALLATION
6" Ductile lron Pipe (Per Foot)
8" Ductile iron Pipe (Per Foot)
12" Ductile lron Pipe (Per Foot)
16" Ductile Iron Pipe (Per Foot)
24" Ductile iron Pipe (Per Foot)

SEWER LATERALS:
Repair/Replace Sewer Laterals

BACKFILL GRAVEL AND UNSTABLE TRENCH:

imported Backfill Gravel (Per cubic yard)
Unstable Trench (per linear foot)

Notceib1281.wpd
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NOTE: ALL PRICES SHALL BE FOR A COMPLETEL Y INSTALLED PRODUCT INCLUDING LABOR,
. EQUIPMENT, OVERHEAD/PROFIT, TAXES/FEES, AND ANY OTHER CHARGES. MATERIAL SHALL
. BE NEGOTIATED BASEDON A VAILABILITY AND SBMWD STOCK.

DO NOT INCLUDE ADD .OR DEDUCT UNIT PRICES IN LUMP SUM BID **

6. paseB:s b {H% )8 7. ALTERNATEBID:$ Wy 719 .00
(WRITTEN IN FIGURES) ) (WRITTEN IN FIGURES)
poon ' AC L i aJ%wb AT
ﬁfa//,li!ug@% it 7 171 n%%’%/ ')mew,gw GBEN HUBESS by
(WRITTEN IN WORDS) (WRITTEN IN WORDS)

8. CALENDARDAYSTOC M;’LETE CONTRACT AFTER NOTICE TO PROCEED HAS BEEN ISSUED BY
THE OWNER; 70 e,

{ 1'
9. LIST FEDERAL TAXLD.NO.: 2% 052.050)

10. BASIS OF AWARD: The award will be made to the responsive, responsible Bidder submitting the most
advantageous bid to the Owner. The award will be determined after review by the Owner and/or the Owner's
representative and wilt be based on the technical andlor legal sufficiency of the bid submitted. The Owner
reserves the right to reject any or all bids, in whole or in part, and to waive informality, irregularity, and
nonconformity in the bids received when deemed advisable for the public good. '

--11. EXPERIENCE AND BUSINESS STANDING

A Statement

Each Bidder shall submit with his bid a statement éetﬁng forth his experience and business standing for
three(3) years. '

—— . \
8. Each Bidder shall show that they have completed at least 15,000 feet of pipelines, over 15" in diameter and
that they have constructed at least 10,000 feet of ductile iron pipeline in city streets.

C. Thefollowingisa statAement.c;f the undersigned Bidder's experience for three (3) years.

CONTACT
D LOCATION QUANTITY PERSON PHONE #.

dulm o or g Bepltepih 1200 ¢r PP JAMELDIE 24
1 P2 22 GO gl EOAJELL. 2D =200
Y, zeimpo] - THOLE 1" DIP RS THpERDn] - EFG - F0-VB 1%

Ao A KO LoD LE= 2 G MAPES.
' Ee i ‘ 5 A -4 D]

0221 W = IV PR Y A
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!

12, FIELD INSPECTION OF S{E - The Bidder certifies that he/she has conducted a prebid site inspection prior "

: to submitting this bid proposal.
DATE OF SITE INSPECTION: J/ '5/ 1 py: _B¥H J_ppliem ‘}k/ /
WATER DEPARTMENT REPRESENTATIVE PRESENT DURING SITE INSPECTION: |
TOM_VJLDEZ . |

" (Name of Water Department Employee)

13. ADDENDA

Bidder acknowledges receipt of the following addendum (addenda):

(BIDDER'S INITIALS) '

14. BIDDER

The name of .the Bidder submitting this pro Jal is:

Tequriiei]_codbreocTio
whose adar . NIDHL auhmy_duk AVE -y oAl ek Y551

Street

and whose telephone number is (707) @L‘] 67/ .
45. LUMP SUM BID (BASE BID) § Hlle {2l .0 FM—W aq(j(j W}Mgw(/m Ma&«/ ’“‘7‘7

L 7 LT e
16. SIGNATURE OF BIDDER: ¥ Mm f M/f

17. PRINT OR TYPE NAME OF BIDDER: MGKK— “F’FZAUTKIEHJ
16. COMPANY NAME: __ TRAVTK EUJ (N il FUG'T’)OL—I

Notceib1281.wpd 126
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Title:

Description:

Reason:

Prior Approval:

Contractor’s.
Proposed Cost:

Negotiated
Total Cost:

Time Extension:

CHANGE ORDER NO. 1
ITEM NO.13 BREAKDOWN

Additional 10 feet of 24" DIP to provide better interface with the bridge
contractor.

There were 10 extra feet of 24" DIP required to make a smooth transition
for the connection to the bridge contractor.

The field inspector made a judgment that there was 10 extra feet required
to make a problem-free transition to the bridge contractor’s work at the
crosstown freeway bridge. The contractor provided a unit price in the bid
documents of $ 100.00 per foot of 24" pipe. (10 feet @ $ 100.00 per foot)

Work authorized by inspector

$ 100.00 per foot bid price

$ 1,000.00

0 Days



WORK COMPLETEL.

- TOTAL

BILLING SEGMENT #2 -

1. SEWER LATERALS
2. CONCRETE REMOVAL
3. UNSTABLE SOIL

4. IMPORTED BACKFILL GRAVEL

DEDUCTIONS:

ASPHALT CAP

ADDITIONS:
2" AIR RELEASE VALVE
8" BLOW OFF ASSEMBLY

24* DUCTILE IRON PIPE

, SUBTOTAL BILLUNG SEGMENT #2 -

STA. 80+00 TO 98+40
STA. 1124+20TO 115+16

 NONE

STA. 80+00 TO 80+83
NONE

NONE

9,600 SF @ .25

NOW COMPLETE

8 FT @ 100.00 PER FT. (END LAY @ STA. 98+48)
2 FT @ 100.00 PER FT. (BEGIN LAY @ STA. 112+18)

INVOICE #2
INVOICE #3

$212,192.63

1,869 SF

2,400.00

800.00

200.00

210,792.63
2,400.00




BID PROPOSAL
Specification No, 1281

THUMAS A VALDEZ
CITY OF SAN BERNARDINO MUNICIPAL WATER DEPARTMENT
195 NORTH "D" STREET, SAN BERNARDINO, CA 92402

FURNISH ALL LABOR, EQUIPMENT, AND MA TERIALS REQUIRED FOR PHASE Il, SOUTH PLANT,
RAW WATER TRANSMISSION PIPELINE CONSISTING OF 24~ DUCTILE IRON PIPE AND
ASSOCIATED APPURTENANCES FOR THE NEWMARK DRINKING WATER RESTORATION
SUPERFUND PROJECT NO. 5272, SAN BERNARDINO, CALIFORNIA

INDERSIGNED, AS BIDDER, HEREBY AGREES AND DECLARES THAT:
'OSAL IRREVOCABLE FOR SIXTY DAYS: Proposals defivered to the Owner at the time set for opening of

hall be krevocable, and may not be withdrawn for @ period of sixty (60) days after the date set for the opening
5.

ONSTRUCTION: (Except that the Owner shalt provide the materials listed in the Information to
idders under "Ownar Supplied Materials™) the Contractor will fumish all labor, equipment, and materials

aquiced for a Raw Water Transmussion Pipeline consisting of 24" Ductile {ron Pipe and associated

ppurtenances for, Sagment one (1}. North of Mt View Aveaue Station 60+63 and-South of Mt View Station
0+00; and Segmant two (2}. North of Mt View Station 80+00 and South of Mt. View Station 115+16; and
Segment three (3): Eastof Marshall Boulevard Station 10+40; and Alternate bid item No. 1: USEPA South
ant Pipeline - Waterman Plant improvements of the Newmark Drinking Water Restoration Superfund Project,

3an Bermnardino, Califormnia in accordance with the Specifications.

Segm~ats one through three, as defined above, will be equal to the lump sum base bid, prorated by the pipe
€ ssociated with that segment. . ‘

SCHEDULE QF PRICES: All prices quoted shall include all applicable sales taxes, State andlor Federal, any
other special taxes, and full insurance paid by the Bidder to complete the Contract as specified in these

Specifications.

BASE BID QUANTITIES: The lump sum base bid includes 100 sewer laterals, 25,000 Sq. Ft of concrete
temoval 500 inear feet of unstable soil and 150 cubic yards of impounded backill gravel. The base bid will be
increased or decreased by the amount equal to the difference in quantity and cost for each item that deviates
from the base bid amount

UNIT PRICES: The undersigned bidder will accept, as adjustmént to the Lump SumBid for quantities of Work
different than indicated on the Plans, the amount resulting from applying to the differences the following unit

prices.

itis understood that all add or deduct unit prices must be filled in and that i prices must be reasonable and
are subject to the Owner's approval prior to award of the Contract.

ADD or DEDUCT UNIT PRICES NOT IN CONTRACT
All prices must be filled in.

WATER VALVES: UNIT PRICES:
4" Gate Valve
6" Gate Valve
8" Gate Valve
17" 3ate Valve .
utterfty Valve
2u Butterfly Valve
24" Butterfiy Valve

AADNDDYD

atceib1281.wpd 123
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ADD or DEDUCT UNIT PRICES NOT |N CONTRACT

Specification No. 1281, Continued

OFFSETS:

Offset Existing 4" Steel
Offset Existing 6" Steel
Offset Existing 8" Steel
Offset Existing 12" Steel
Offset Existing 16" Steel
Offset Existing 20" Steel
Offset Existing 4" C. 1L
Offset Existing 6"C. 1L
Offset Existing 8" C.L
Offset Existing 12" C. 1L
Offset Existing 16" C. 1L
Offset Existing 20"C. 1.
Offset Proposed 24" D.L.P.

AIR VACUUM AND RELEASE VALVES:
1" Air Release Valve
2" Air Vacuum and Release Valve

CONCRETE REMOVAL [ ASPHALT REPAIR:
Remove Existing Concrete

- Underlayment (Per Square Foat)

— Asphalt Repair (Per Square Foot)

BLOW OFF ASSEMBLY:
8" Blow Off Assembly

RESTRAINED JOINTS:

12" PVC Restrainer Joint

16" Ductile lron Restrained Joint
24" Ductile lron Restrained Joint

HOT TAPS:
12" TapOn 24" D.LP
12" Tap On 16" D.L.P.
8" Tap On 24" D.L.P.
8" Tap On 16" D.LP
8" Tap On 12" D.L.P
THRUST BLOCKS;
Poured Concrete Thrust Block (Per Cubic Yard)

PIPE INSTALLATION
6" Ductile Iron Pipe (Per Foot)
8" Ductile iron Pipe (Per Foot)
12" Ductile lron Pipe (Per Foot)
16" Ductile Iron Pipe (Per Foot)
24" Ductile lron Pipe (Per Foot)

SEWER LATERALS:
Repair/Replace Sewer Laterals

BACKFILL GRAVEL AND UNSTABLE TRENCH:

imported Backfill Gravel (Per cubic yard)
Unstable Trench (per linear foot)

Notcéib1281.wpd
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NOTE: ALL PRICES SHALL BE FOR A COMPLETELY INSTALLED PRODUCT INCLUDING LABOR,
- EQUIPMENT, OVERHEAD/PROFIT, TAXESIFEES, AND AN Y OTHER CHARGES. MATERIAL SHALL
- BE NEGOTIATED BASED ON AVAILABILITY AND SBMWD STOCK.

**DO NOT INCLUDE ADD OR DEDUCT UNIT PRICES IN LUMP SUM BID **

6. BASEBID: $ Ly, J'L% §)8 7. ALTERNATEBID:$ %; 79 .00
(WRITTEN IN FIGURES) ) WRITTEN IN FIGURES)
PO Hudpret FAGH iy aﬂsﬂb Y 4l
_yoJe Hu'/@zgs w@gc’ Zq{é 552”' _ :ggﬂﬁmf/ ’f-m’ou,ég}@ oeven HudEes bery
(WRITTEN IN WORDS) (WRITTEN IN WORDS)

8. CALENDAR DAYS TO COMPLETE CONTRACT AFTER NOTICE TO PROCEED HAS BEEN ISSUED BY
THE OWNER: 120

T

1-
0. LIST FEDERAL TAX LD, NO.: 1% 05%,050)

10. BASIS OF AWARD: The award will be made to the responsive, responsible Bidder submitting the most
advantageous bid to the Owner. The award will be determined after review by the Owner and/or the Owner’s
representative and will be based on the technical and/or legal sufficiency of the bid submitted. The Owner
reserves the right to reject any or all bids, in whole or in part, and to waive informality, iregutarity, and
nonconformity in the bids received when deemed advisable for the public good. '

. 41. EXPERIENCE AND BUSINESS STANDING.

A. Statement

Each Bidder shall submit with his bid a statement setting forth his experience and business standing for
three(3) years.

B. - Each Bidder shall show that they have completed at least 15,000 feet of pipelines, over 15" in diameter and
that they have constructed at least 10,000 feet of ductile iron pipeline in city streets.

C. Thefollowingis @ stat.ement.o'f the undersigned Bidder's experience for three (3) years.

CONTACT
LOCATION QUANTITY PERSON PHONE#.

DATE

guim_aor ol eppdienib 12,00 £ PITAUELDE 294-520
g1 P A TR T 2 N O (el Bl 2200
L puinol - [@OLE ™ DIP TS THREn - EFe - 3%- V11700

— A AeD CAUE SO (o000 LE- 25" e cHil ML
! Fesiecid H—a5 U -H 0]

1 A5 20 20 LW e A8 (;ML/IC/ LHEIE FPPE TR 7D
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!

- 12. FIELD INSPECTION OF SITE - The Bidder certifies that he/she has conducted a prebid site inspection prior 1

to submitting this bid proposal.

DATE OF SITE INSPECTION: ll/ ! 5/ 7 gy: B¥H J goHLEm 4#1 /

WATER DEPARTMENT REPRESENTAT!VE PRESENT DURING SITE INSPECTION: | |
DI YLpEZ {

(Name of Water Depanment Employee)

13. ADDENDA

Bidder acknowledges receipt of the following addendum (addenda):

- T (BIDDER'S INITIALS) - ’
14. BIDDER ,'
The name of the Bidder submitting this proposal is: .
regurie]_coloreieriod |
whose addre(;:;e?sse pfgﬁ)ﬂqg) .(741.‘171 Akh' A\/B \ PfOLJ TALM %fr ?3227

and whose telephone number is (707) @Zﬁ % .

15, LUMP SUM BID (BASE B1D) § 1l Pl .0 Fpodufided uq(/Df (Jnl{il‘i)u(/owﬁwﬁw/ j
16. SIGNATURE OF BIDDER: ¢ W’f b/ 7i7

47. PRINT OR TYPE NAME OF BIDDER: MZ}ZK- “r'IQAU-rKIBIJ
18. COMPANY NAME: __TRAVT ¥/ Ed fJ e ’77"?00'1’)01\,/

Notceib1281.wpd 126
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CHANGE ORDER NO. 1
ITEM NO. 14 BREAKDOWN

Title: Additional 2" Air Vacuum and Release Valve for a local high point.

Description: A 2" Air Vacuum and Release Valve (Air Valve) was required to bleed of
air at a local high point during line operation.

Reason: Because of existing utilities crossing the alignment there was a localized
high point in the line that was not on the design drawings. This was a
decision made in the field by SBMWD and URSG. The localized high
point requires an Air Valve to avoid line restrictions. The Air Valve is a
bid item in the base bid. (One Air Valve @ $ 4,000.00 each)

Prior Approval: Work was authorized by Engineer
Contractor’s
Proposed Cost: $ 4,000.00 each bid price
Negotiated
Total Cost: $ 4,000.00

Time Extension: 0 Days




WORK COMPLETED

TOTAL

BILLING SEGMENT #3  (MARSHAL - $1567,394.30)
(ALTERNATE SCHEDULE - $46,750.00)

1. SEWER LATERALS LATERALS REPLACED / REPAIRED
2. CONCRETE REMOVAL MARSHAL - INTERSECTION OF SIERRA WAY
3. UNSTABLE SOIL NONE
4. IMPORTED BACKFILL GRAVEL NONE
DEDUCTIONS: NONE
ADDITIONS: 2" AIR RELEASE VALVE

24" DUCTILE IRON PIPE OFFSET

SUBTOTAL BILLING SEGMENT #3 INOICE #3

157,394.30
46,750.00
50 EA
600 SF
4,000.00
10,000.00
218,144.30



B8i1D PROPOSAL
Specification No, 1281

THUMAS A VALDEZ
CITY OF SAN BERNARDINO MUNICIPAL WATER DEPARTMENT
195 NORTH "D" STREET, SAN BERNARDINO, CA 92402

FURNISH ALL LABOR, EQUIPMENT, AND MATERIALS REQUIRED FOR PHASE ], SOUTHPLANT,
RAW WATER TRANSMISSION PIPELINE CONSISTING OF 24~ DUCTILE IRON PIPE AND
ASSOCIATED APPURTENANCES FOR THE NEWMARK DRINKING WATER RES TORATION
SUPERFUND PROJECT NO. 5272, SAN BERNARDINO, CALIFORNIA

INDERSIGNED, AS BIDDER, HEREBY AGREES AND DECLARES THAT:
'OSAL IRREVOCABLE FOR SIXTY DAYS: Proposals delivered to the Owner at the time set for opening of

hall be krevocable, and may not be withdrawn for a period of sixty (60) days after the date set for the opening
s.

:ONSTRUCTION: (Except that the Owner shalt provide the materials listed In the Information to
lidders under "Owner Supplied Materials™) the Contractor will furnish all labor, equipment, and materials
equired for a Raw Water Transmission Pipeline consisting of 24° Ductile lron Pipe and associated

for, Segment one (7). North of Mt View Avenue Station 60+63 and- South of Mt. View Station
}0+00; and. Segment two (2). North of Mt View Station 80+00 and South of Mt. View Station 115+16; and
Segment three (3): Eastof Marshall Boulevard Station 10+40; and Altemate bid item No. 1: USEPA South
atant Pipeline - Waterman Plant tmprovements of the Newmark Drinking Water Restoration Superfund Project,
San Bemardino, Califomia in accordance with the Specifications.

Segm~ats one through three, as defined above, will be equal to the lu'mp sum base bid, prorated by the pipe
le = ’ssociated with that segment. : v

SCHEDULE OF PRICES: All prices quoted shall include all applicable sales taxes, State and/or Federal, any
other special taxes, and full insurance paid by the Bidder to complete the Contract as specified in these

Specifications.

ASE BID ES: The lump sum base bid includes 100 sewer laterals, 25,000 Sq. Ft. of concrete
removal 500 Enear feet of unstable soll and 150 cubic yards of impounded backfill gravel. The base bid will be

increased or decreased by the amount equal to the difference in quantity and cost for each item that deviates
from the base bid amount

UNIT PRICES: The undersigned bidder will accept, as adjustmént to the Lump Sum .Bid. for quantities of Work
different than indicated on the Plans, the amount resulting from applying to the differences the following unit

prices.

it is understood that all add or deduct unit prices must be filled in and that i prices must be reasonable and
are subject to the Owner's approval prior to award of the Contract.

ADD or DEDUCT UNIT PRICES NOT IN CONTRACT
All prices must be filled in.

WATER VALVES: UNIT PRICES:
4" Gate Valve
6" Gate Valve
8" Gate Valve
17" 3ate Valve

jutterfly Valve

2u Butterfly Valve

24" Butterfly Valve-

ADNNDODY
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ADD or DEDUCT UNIT PRICES NOT IN CONTRACT
Specification No. 1281, Continued

OFFSETS:

Offset Existing 4" Steel
Offset Existing 6" Steel
Offset Existing 8" Steel

Offset Existing 12" Steel
Offset Existing 16" Steel
Offset Existing 20" Steel

Offset Exdsting 4"C. 1.
Offset Exdsting 6“C. L
Offset Existing g"C. L

Offset Existing 12"C. L
Offset Existing 16" C. L
Offset Existing 20"C. L.
Offset Proposed 24" D.L P.

AIR VACUUM AND RELEASE VALVES:
1" Air Release Valve
2" Air Vacuum and Release Valve

CONCRETE REMOVAL [ ASPHALT REPAIR:

Remove Existing Concrete
- Underlayment (Per Square Foot)
Asphalt Repair (Per Square Foot)

BLOW OFF ASSEMBLY:
8" Blow Off Assembly

RESTRAINED JOINTS:

12" PVC Restrainer Joint

16" Ductile lron Restrained Joint
24" Ductile lron Restrained Joint

HOT TAPS:

12" TapOn 24" D.L.P.

42" Tap On 16" D.LP.
8" Tap On 24" D.LP.
8" Tap On 16" D.L.P.
8" Tap On 12" D.LP.

THRUST BLOCKS;

Poured Concrete Thrust Block (Per Cubic Yard)

PIPE INSTALLATION
6" Ductile lron Pipe (Per Foot)
8" Ductile iron Pipe (Per Foot)
12" Ductile lron Pipe (Per Foot)
16" Ductile Iron Pipe (Per Foot)
24" Ductile Iron Pipe (Per Foot)

SEWER LATERALS:
Repair/Replace Sewer Laterals

BACKFILL GRAVEL AND UNSTABLE TRENCH:

Imported Backfill Gravel (Per cubic yard)
Unstable Trench (per finear foot)

. Notceib1281.wpd
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JOTE: ALL PRICES SHALL BE FOR A COMPLETEL Y INSTALLED PRODUCT INCLUDING LABOR,
~ EQUIPMENT, OVERHEAD/PROFIT, TAXES/FEES, AND ANY OTHER CHARGES. MATERIAL SHALL
BE NEGOTIATED BASED ON AVAILABILITY AND SBMWD STOCK.

DO NOT INCLUDE ADD OR DEDUC‘ T UNIT PRICES IN LUMP SUM BID **

6. BaseBD: s H?Blo h)oS 7. ALTERNATEBID:$ Li(ﬂ: 79 .00
(WRITTEN IN FIGURES) ] (WRITTEN {N FIGURES)
e Hod FAGLH iy A A .
PR Hpcnees G G Ferd SUrtoukgh v Hubees by
(WRITTEN IN WORDS) (WRITTEN IN WORDS)

8. CALENDAR DAYS TO COMPLETE CONTRACT AFTER NOTICE TO PROCEED HAS BEEN ISSUED BY
THE OWNER: 120

1 7
9. LIST FEDERAL TAX 1.D. NO.: 2% 053,050)

10. BASIS OF AWARD: The award will be made to the responsive, responsible Bidder submitting the most
advantageous bid to the Owner. The award will be determined after review by the Owner and/or the Owner's
representative and wilt be based on the technical and/or legal sufficiency of the bid submitted. The Owner
reserves the right to reject any or all bids, in whole or in part, and to waive informality, irregularity, and
nonconformity in the bids received when deemed advisable for the public good. C

11. EXPERIENCE AND BUSINESS STANDING

A. Statement

Each Bidder shall submit with his bid a statement éetﬁng forth his experience and business standing for
three(3) years. '

) \ .
B. Each Bidder shall show that they have completed at least 15,000 feet of pipelines, over 15 in diameter and
that they have constructed at least 10,000 feet of ductile iron pipeline in city streets.

C. Thefollowingisa stat.er_nent'o'f the undersigned Bidder's experience for three (3) years.

CONTACT
DA LOCATION QUANTITY PERSON PHONE#.

dal e or qplepmltenih 12,00 er T _JAMEETE 2pl-520
g1 PR M 2T X A ety BOATEL. 220D
S 772 23w AT 121 < 7l ] NV 2= 7 T2 N [ 2 AW o B

s KA ol LE 2 aije_ CllG WP
' Fesecd . 1“5, (A =1410]

A 20 21 2O W = 7 T P 2 Y TP
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12 FIELD INSPECTION OF S{TE - Th

e Bidder certifies that he/she has conducted a prebid site inspection prior

to submitting this bid proposal.
DATE OF SITE INSPECTION: _llj' 5/ 1 Y. B¢ Jpjlem ‘}k/
WATER DEPARTMENT REPRESENTATIVE PRESENT DURING SITE INSPECTION:

TN _VALDEZ

13. ADDENDA

(Name of Water Department Employee)

Bidder acknowledges receipt of the following addendum (addenda):

(BIDDER'S INITIALS)

14. BIDDER

The name of the Bidder submitting

—

this proposal is:
TRoUTHE codenzvc;ﬂoJ

(Pleasep

whoseladdress is ﬂf%qg) %L"m 4l\h A\/B\ ?ORJ’T’AIJQ (éﬁre 2%05027

Street

and whose telephone number is (707) @2«‘7 67/%

—r

5. LUMP SUM BID (BASE BiD) s 1l HED.D Fpudfpded aq‘h W#MMLMMAJ Aj

16. SlGNATURE OF BlDDER_ .3

2 Ypidzr T T

17. PRINT OR TYPE NAME OF BIDDER: MGE‘L —rﬂﬂl)ﬂdéllJ
18. COMPANY NAME: ‘7’2@0’;’}(/ EUJ C)/JWFUOT’)OJ

Notceib1281.wpd
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CHANGE ORDER NO. 1
ITEM NO. 15 BREAKDOWN

Title: Additional 24" DIP offset

Description: A 24" offset was required to avoid existing utilities in the pipeline
alignment. A 24" offset is a bid item.

Reason: Because of existing utilities crossing the alignment there was an offset
constructed in the 24" pipeline that was not on the design drawings. This
was a decision made in the field by SBMWD and URSG. The offset is a
bid item in the base bid. (One 24" pipe offset @ $ 10,000.00 each)

Prior Approval: Work was authorized by Engineer

" Contractor’s
Proposed Cost: $ 10,000.00 each bid price
Negotiated
Total Cost: $ 10,000.00

Time Extension: 0 Days



WORK COMPLETED - TOTAL

BILLING SEGMENT #3 (MARSHAL - §1 57,394.30) 157,394.30
(ALTERNATE SCHEDULE - $46,750.00] 46,750.00
1. SEWER LATERALS LATERALS REPLACED / REPAIRED ' 50 EA
2. CONCRETE REMOVAL MARSHAL - INTERSECTION OF SIERRA WAY 600 SF
3. UNSTABLE SOIL NONE
4. \MPORTED BACKFILL GRAVEL NONE
DEDUCTIONS: NONE
ADDITIONS: 2" AR RELEASE VALVE 4,000.00
24" DUCTILE IRON PIPE OFFSET 10,000.00
218,144.30

SUBTOTAL BILLING SEGMENT #3 INOICE #3




giD PROPOSAL :
Specification No, 1281 .

THOMAS A VALDEZ
CITY OF SAN BERNARDINO MUNICIPAL WATER DEPARTMENT
195 NORTH "D STREET, SAN BERNARDINO, CA 92402

FURNISH ALL LABOR, EQUIPMENT, AND MATERIALS REQUIRED FOR PHASE ll, SOUTH PLANT,
RAW WATER TRANSMISSION PIPELINE CONSISTING OF 24~ DUCTILE IRON PIPE AND
ASSOCIATED APPURTENANCES FOR THE NEWMARK DRINKING WATER RES TORATION
SUPERFUND PROJECT NO. 5272, SAN BERNARDINO, CALIFORNIA

JNDERSIGNED, AS BIDDER, HEREBY AGREES AND DECLARES THAT:
30SAL IRREVOCABLE FOR SIXTY DAYS: Proposals defivered to the Owner at the time set for opening of

shall be imevocable, and may not be withdrawn for a period of sixty (60) days after the date set for the opening
Is.

A n,

SONSTRUCTION: (Except that the Owner shalt provide the materials listed In the Information to
3idders under "Owner Supplied Materials”™) the Contractor will furnish all labor, equipment, and matedals
equired for a Raw Water Transmission Pipeline consisting of 24° Ductile lron Pipe and associated

for; Segment one (7). North of Mt. View Avenue Station 60+63 and-South of Mt View Station
30+00; and Segment two (2. North of Mt View Station 80+00 and South of Mt. View Station 115+16; and
Segment three (3): Eastof Marshall Boulevard Station 10+40; and Altemate bid item No. 1: USEPA South
Plant Pipeline - Waterman Plant tmprovements of the Newmark Drinking Water Restoration Superfund Project,
San Bemardino, Califomia in accordance with the Specifications.

J L e R el

Ser s one through three, as defined above, will be equal to the lump sum base bid, prorated by the pipe
le = .dssociated with that segment :

by s

SCHEDULE OF PRICES: All prices quoted shall include all applicable sales taxes, State and/or Federal, any
other special taxes, and full insurance paid by the Bidder to complete the Contract as specified in these

Spectfications.

BASE BID QUANTITIES: The lump sum base bid includes 100 sewer laterals, 25,000 Sq. Ft of concrete
removal 500 finear feet of unstable soil and 150 cubic yards of impounded backfll gravel. The base bid will be
Increased or decreased by the amount equal to the difference in quantity and cost for each item that deviates
from the base bid amount

T TP

UNIT PRICES: The undersigned bidder will accept, as adjus_tmént to the Lump Sum-Bicf for quantities of Work
different than indicated on the Plans, the amount resulting from applying to the differences the following unit

it is understood that all add or deduct unit prices must be filled in and thatti prices must be reasonable and
are subject to the Owner's approval prior to award of the Contract. :

ADD or DEDUCT UNIT PRICES NOT IN CONTRACT
All prices must be filled in.

1
M

c
=
0
el
)
m
o

WATER VALVES:
4" Gate Valve
6" Gate Valve
8" Gate Valve
3ate Valve

- 3utterfly Valve

2u Butterfly Valve

24" Butterfly Valve

ABONNDDONDY

e el ¥ DENICTI USRI
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ADD or DEDUCT UNIT PRICES NOT IN CONTRACT
Specification No. 1281, Continued

OEFSETS: UNIT PRICES:
Offset Existing 4" Steel S _20@m=
Offset Existing 6" Steel S YLl
Offset Existing g" Steel $ Ysz> 2
Ogset Existing 12" Steel $ ?’@
Offset Existing 16" Steel S S22
Offset Existing 20" Steel S S/
Offset Existing 4"C. 1 " $ 350222
Offset Existing 6“C.l. . $ YSo2=
Offset Existing g"C.l. = $ =
Offset Existing 12°C. 1. $ e
8gset Existing 16" C. : . S5 —ealll
set Existing 20" C. L $ LE2=
Offset Proposed 24" D.L P. $ Looo—
AIR VACUUM AND RELEASE VALVES: o°
1 Air Release Valve ' : s 35007
2“ Air Vacuum and Release Valve $ zzy—/_ i
CONCRETE REMOVAL / ASPHALT REPAIR:
. Remove Existing. Concrete A _ﬂ‘___
- Underiayment (Per Square Foot) ' $_2.25 .
— Asphalt Repair (Per Square Foot) S_Lo2
BLOW OFF ASSEMBLY: =@
8" Blow Off Assembly $ 8800
RESTRAINED JOINTS: '
12" PVC Restrainer Joint s_s5002
16" Ductile lron Restrained Joint S_150Z
24" Ductile Iron Restrained Joint S Lpol=—
HOT TAPS: B &
12" TapOn24"D.LP S _j2c0
12" Tep On 16" D.LP. $
8" ¥ap On 24" g:g g - 2&__?‘ _
8" Tap On 16" D.L - Z%Z"
8" Tap On 12" D.LP $_Zso%
THRUST BLOCKS;
Poured Concrete Thrust Block (Per Cubic Yard) $ _.@_f‘:
PIPE INSTALLATION
6" Ductile Iron Pipe (Per Foot) S
8" Ductile iron Pipe (Per Foot) $
12" Dugctile lron Pipe (Per Foot) $ —
16" Ductile Iron Pipe (Per Foot) $ e
24" Ductile Iron Pipe (Per Foot) $
SEWER LATERALS: : 0%
Repair/Replace Sewer Laterals S __[_ﬂ_____
BACKFILL GRAVEL AND UNSTABLE TRENCH: o
Imported Backfill Gravel (Per cubic yard) s 20—
Unstable Trench (per linear foot) s___ 72
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NOTE: ALL PRICES SHALL BE FOR A COMPLETEL Y INSTALLED PRODUCT INCLUDING LABOR,
EQUIPMENT, OVERHEAD/PROFIT, TAXES/FEES, AND ANY OTHER CHARGES. MATERIAL SHALL
. BE NEGOTIATED BASED ON AVAILABILITY AND SBMWD STOCK. _

~ DO NOT INCLUDE ADD OR DEDUCT UNIT PRICES IN LMP SUM BID **

6. sasegi:s b JIL)% o 7. ALTERNATEBID:$ I‘I(V (780 00
N N FIGURES) (WRITTEN {N FIGURES)
OO Hudbeet FGH TS Gy 004fD Gy
roJe Huﬁ} }zgs w@éa Q/qf &,74_ ,%(2}/ 17#0”'44@ GeVeN Hulbees bery
(WRITTEN N WORDS) (WRITTEN IN WORDS)

8. CALENDAR DAYS TO COMPLETE CONTRACT AFTER NOTICE TO PROCEED HAS BEEN ISSUED BY
THE OWNER: 120

. i {
9. LIST FEDERAL TAXLD.NO. 2% 053,050

10. BASIS OF AWARD: The award will be made to the responsive, responsible Bidder submitting the most
advantageous bid to the Owner. The award will be determined after review by the Owner and/or the Owner's
representative and wilt be based on the technical and/or legal sufficiency of the bid submitted. The Owner
reserves the right to reject any or all bids, in whole or in part, and to waive informality, iregularity, and
nonconformity in the bids received when deemed advisable for the public good. :

41. EXPERIENCE AND BUSINESS STANDING

A Statement.

Each Bidder shall submit with his bid a statement setting forth his experience and business standing for
three(3) years. ' '

) : N
B. Each Bidder shall show that they have completed at least 15,000 feet of pipelines, over 15" in diameter and
that they have constructed at least 10,000 feet of ductile iron pipeline in city streets.

C. The followingis as’(at'ement.c;f thg undersigned Bidder's experience for three (3) years.

CONTACT

DATE LOCATION QUANTITY v PERSON PHONE #.
dnlm o or g eopltepih 1200 ¢ DT _JAMEIDIE 2452

Ik PR T T v LpEl ROOAJE. 22D
Wa, _pueno - [DOLE I DIP NS TEDERmA] - B - 905 VBl 1%
{ . _
el AT o L I aje_ CAlG MIPE.
= )T R P P TR

L A% 20 e W i R T (o Y P LA O
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I

" 12. FIELD INSPECTION OF S(TE - The Bidder certifies that he/she has conducted a prebid site inspection prior ]
to submitting this bid proposal. '

DATE OF SITE INSPECTION: li;/’ 5/ 1 By: “B¥HY J_ppilem 4&/ 0

WATER DEPARTMENT REPRESENTATIVE PRESENT DURING SITE INSPECTION: h

TN VLDEZ {

T~ (Name of Water Department Employee)

13. ADDENDA

Bidder acknowledges receipt of the following addendum (addenda):

—

(BIDDER'S INITIALS) '

14. BIDDER

The name of the Bidder submitting this prop,cjal is:

TrquTHe]_codsrroeTio
whose addre(zéeiasse pﬂfl%rqg) [;‘%L"WQ A:kh 4‘-/50@\, FO‘J ‘ﬁifk]é g,ﬁ'e 6}2337

Street Zip Code

and whose telephone number is (70% %’r’ﬁ - %% ) )
<5, LUMP SUM BID (BASE BID) § Hlle {2l . Fodufided <ol 92'/#4‘5““.('/5‘“ A“"(“‘/“?"é

. /

16. SIGNATURE OF ansst_i,%/,(:}?; % M-Zb 7 7 Gawords) %

17. PRINT OR TYPE NAME OF BIDDER: MQEK- —ﬁQQUTK/EuJ ,
18. COMPANY NAME: ‘TEQUT'K/EUJ @*/WPUC‘/ﬂOIJ

Notceib1281.wpd 126



C.O. #8273 - USEPA Funded Newmark -

- - Spec. 1267, South
Plant Phase I N
Trautwein Construction
(Change Orders/
Contract)

(Cross-Reference EPN 95-052)



. CITY OF SAN BERNARDINO
MUNICIPAL WATER DEPARTMENT

BOARD OF WATER COMMISSIONERS BERNARD C. KERSEY

General Manager
JOSEPH F. STEJSKAL
Director: Engineering
Construction-Maintenance
JOHN A. PERRY,P.E.
Director: Water Reclamation
PAUL E. HARMON
Director of Finance

MARJORIE A. HOVERLAND
Director of

Augu st 18, 1997 Administrative Services
JON K. TURNIPSEED
Safety Program Manager
RN v

L—..‘ i1 r_‘\ 7= TN

[ S R U B oy

(el | ¥ =3 Y
RO VAN T

President
HAROLD W. WILLIS

Commissioners
B. WARREN COCKE
ALTON L. GARRETT, JR.
JUDY L. REDEKER
JAMES H. URATA

Mr. Mark Trautwein AUG 2 0 1997
Trautwein Construction
14046 Santa Fe Avenue
Fontana, CA 92337

Reference: CHANGE ORDER NO. 3 TO CONTRACT NO. 1267

Dear Mr. Trautwein:

Enclosed please find two fully executed copies of Change Order No.
3 to Contract No. 1267; please retain one copy and forward the
other copy to your bonding company. A copy of the Notice of
Completion and a check for the 10% retention in the amount of

$62,980.78 is also enclosed.

incerely,

%

Paul E. Harmon
Director of Finance

als ‘
Enclosures

cc: Joe Stejskal
Tom Valdez
““James- Dye
Roy Herzig, USEPA
Dwayne Deutscher, URS

300 North “D” Street, San Bernardino, California 92418 P.O. Box 710, 92402 Phone: (909) 384-5141
FACSIMILE NUMBERS: Administration: (909) 384-5215 Engineering: (909) 384-5532 Corporate Yards: (909) 384-5260 Water Reclamation Plant: (909) 384-5258



CONTRACT NO.1267
CHANGE ORDER NO. 3

DATE: July 29, 1997
OWNER: City of San Bernardino Municipal Water Departmeﬁt

CONTRACTOR:  Trautwein Construction

PROJECT: Furnish All Labor, Equipment, and Materials Required For a Raw Water

Transmission Pipeline Consisting of 12" C900 and 12,

16", and 24"

Ductile Iron Pipe, and Associated Appurtenances for the Newmark
Drinking Water Restoration Superfund Project, San Bernardino, California

You are hereby requested to make the following described changes and/or additions to the project

Plans and Specifications.

Decrease in Increase in
Contract Price  Contract Price
Item ) Description of Changes (Change in (Increase in
No. and/or Additions Contract Time)  Contract Time)
1. Additional Asphalt Repair $  9,657.70
(0 days)
2. Additional Base Paving per City Engineering Dept. $ 47093
(0 days)
3. 18 Lineal Feet of 12" ductile iron pipe per Inspector $ 1,400.00
_ (0 days)
4. Removal of existing concrete underlayment above $  4,993.00
contract estimate (0 days)
5. Repair/Replace 12 sewer laterals above contract $ 6,000.00
estimate (0 days)
TOTAL $_22.521.63
Original Contract Amount: $ 574,674.70
Net Change By Previous Change Orders $ 43,533.00
Contract Amount Prior to This Change Order: $ 618,207.70
Net Increase Due To This Change $ 22,521.63
Net Contract Amount, Including This Change Order: $ 640,729.33
Net Change in Contract Price: $ 66,054.63




The additional work contained with this Change Order can be performed incidental to the prime
work and any Change Order work issued to date and is able to be completed concurrently with
remaining work to be performed under the items of the Contract, without interference or delay
- to the Contractor. The work required by the Change Order can be completed within the time

allotted for the original Contract plus the extensions to the Contract time made by this and any
previously issued Change Orders. -

The amounts indicated above shall be compensation in full for the work described including all
direct and indirect, incidental or consequential costs or expenses, including but not limited to,
extended overhead and other impact costs, that have been or will be incurred by the Contractor.

The total Contract performance time is not changed.

ACCEPTED BY: 7%/ DATE: S5 -13-97

TRAUTWEIN CONSTRUCTON
RECOMMENDED BY: &é) /Z/</ DATE: &S-15-97
REPRESENTATIVE

CITY OF SAN BERN INO MUNTCIPAL WATER DEPARTMENT

APPROVED BY: % uwu/ 277 DATE:_f-5- 77
GENERAL MANAGER d

CITY OF SAN BERNARDINO MUNICIPAL WATER DEPARTMENT

(or)

PRESIDENT, BOARD OF WATER COMMISSIONERS
CITY OF SAN BERNARDINO



SPECIFICATION NO. 1267
CHANGE ORDER NO. 3
ITEM NO. 1

TITLE: Asphalt Cap
DESCRIPTION: Cost of Additional Cap
REASON: Approximately 41,990 Square Feet of additional asphalt cap was required by

City of San Bernardino Public Works Department Engineer. Additional
pavement cap width was needed due to surface scuffing of roadway.

COMPENSATION
BASIS: Lump Sum

PROJECT

MANAGER’S

EST. COST: $.23 per square foot; 41,990 SF x $.23 = $9,657.70
. TIME: ~ 0 days

CONTRACTOR’S

PROP. COST: $.23 per square foot; 41,990 SF x $.23 = §$9,657.70

TIME: 0 days '

NEGOTIATED

TOTAL COSTS:  $.23 per square foot; 41,990 SF x $.23 = §9,657.70
TIME: 0 days

NOTIFICATION: Contractor notified Operations Superintendent and Project Manager .



SPECIFICATION NO. 1267
CHANGE ORDER NO. 3
ITEM NO. 2
TITLE: Additional Base Paving -

DESCRIPTION:  Cost of Additional Base Paving Required by City Engineer

REASON: Additional 1" Base Paving required by City Engineering Department due to
non-compactible native soils. Base Paving was 273 LF x 7.5 F at $.23 per LF.
COMPENSATION
BASIS: Lump Sum
PROJECT
MANAGER’S
EST. COST: $.23 per square foot; 273 x 7.5 x $.23 = $470.93
TIME: 0 days
" CONTRACTOR’S
PROP. COST: $.23 per square foot; 273 x 7.5 x $.23 = $470.93
TIME: 0 days
NEGOTIATED
TOTAL COSTS:  $.23 per square foot; 273 x 7.5 x $.23 = $470.93
TIME: 0 days

NOTIFICATION: Contractor notified Operations Superintendent and Project Manager.



TITLE:
DESCRIPTION:

REASON:

COMPENSATION
BASIS:

PROJECT
MANAGER’S

- EST. COST:

TIME:

CONTRACTOR’S
PROP. COST:
TIME:

NEGOTIATED
TOTAL COSTS:
TIME:

NOTIFICATION:

SPECIFICATION NO. 1267
CHANGE ORDER NO. 3
ITEM NO. 3

Additional 12" D.I.P.

Cost of Additional 18 LF of 12" D.LP.

Approximately 18 LF of additional C-900 Ductile Iron Pipe was requested by
the Water Department Inspector at EPA Well No. 1 in order to bring the

point of connection further west in order to make future onsite construction
easier.

Lump Sum

$80 per linear foot; 18 LF x $80.00 = $1,400.00
0 days

$80 per linear foot; 18 LF x $80.00 = $1,400.00
0 days

$80 per linear foot; 18 LF x $80.00 = $1,400.00
0 days

Contractor notified Operations Superintendent, Project Manager and
Inspector.



SPECIFICATION NO. 1267
CHANGE ORDER NO. 3
ITEM NO. 4
TITLE: Concrete Removal
DESCRIPTION: Cost of Removing Concrete Underlayment

REASON: Approximately 4,993 Square Feet of additional concrete underlayment, over
and above the contract estimate of 30,000 SF, needed to be removed

COMPENSATION
BASIS: Lump Sum
PROJECT
MANAGER’S
EST. COST: $1.00 per square foot; 4,993 SF x $1.00 = $4,993.00
TIME: 0 days
' CONTRACTOR’S
PROP. COST: $1.00 per square foot; 4,993 SF x $1.00 = $4,993.00
TIME: 0 days
NEGOTIATED

TOTAL COSTS:  $1.00 per square foot; 4,993 SF x $1.00 = $4,993.00
TIME: 0 days

NOTIFICATION: Contractor notified Operations Superintendent and Project Manager .



TITLE:
DESCRIPTION:

REASON:

COMPENSATION
BASIS:

PROJECT
MANAGER’S
EST. COST:

- TIME:

CONTRACTOR’S
PROP. COST:
TIME:

NEGOTIATED
TOTAL COSTS:
TIME:

NOTIFICATION:

SPECIFICATION NO. 1267
CHANGE ORDER NO. 3
ITEM NO. S
Sewer Laterals
Replacement/Repair of Sewer Laterals
One hundred twelve (112) sewer laterals were repaired or replaced during

construction of the pipeline, which is 12 more than estimated in the
specification.

Lump Sum

$500.00 per sewer lateral; 12 x $500 = $6,000.00

0 days

$500.00 per sewer lateral; 12 x $500 = $6,000.00
0 days '

$500.00 per sewer lateral; 12 x $500 = $6,000.00
0 days

Contractor notified Operations Superintendent and Project Manager .
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g NOTICE OF COMPLETION 8

Notice pursuant to Civil Code Section 3093, must be filed within 10 days after completion. (See reverse side for Complete requirements.}
Notice is hereby given that:

1. The undersigned is owner or corporate officer of the owner of the interest or estate stated below in the property hereinafter described:

2. The full name of the owner is City of San Bernardino Municipal Water Department
3. The full address of the owner is 300 North D Street, San Bernardino, CA 92418
4. The nature of the interest or estate of the owner is: in fee.

{IF OTHER THAN FEE, STRIKE "IN FEE™ AND INSERT, FOR EXAMPLE, "PURCHASER UNDER CONTRACT OF PURCHASE, " OR "LESSEE")
5. The fuII names and full addresses of all persons, if any, who hold title with the undersigned as joint tenants or as tenants in common are:
NAMES ADDRESSES
N/A N/A

The full names and full addresses of the predecessors in interest of the undersigned, if the property was transferred subsequent to the
<Jommencement of the work or improvements herein referred to:

NAMES . ADDRESSES
N/A N/A
7. A work of improvement on the property hereinafter described was completed on April 26, 1997 . The work done was:

Furnish all labor, equipment and materials required for a raw water transmission pipeline-
T?r }\Iﬁwmark Dr. nklfng WateE }{estoratlon Superfund Project
8. henameo suc

e contractor, it any, fo hwo improvement w Trautwein Construction
January 23, 1997
{IF NO CONTRACTOR FOR WORK OF IMPROVEMENT AS A WHOLE, INSERT "NONE") {DATE OF CONTRACT)

9. The property on which said work of improvement was completed is in the City of San Bernardino
Countyof San Bernardino ,srateof CA andisdescribedasfollows: South of Mt. View Ave Station 9+00; North of Mt.

View Ave Station 9+00 and South of Mt. View Station 44+00; North of Mt. View Station 44+00 and South of Mt. View
Ave. Station 60+63 of the Newmark Drinklng Water Restoratlon Superfund Project.
10. The street address of said property is

p {IF NO ST E%Z&AS BEEN OFFICIALLY ASSIGNED, INSERT "NONE".)
Dated: [é[/(/eW' 5, /f 77 Ld@/&j -
ST

{SIGNATURE OF OWNER OR CORPOBATE OFFICER OF OWNER NAMED IN PARAGRAPH 2 OR HIS AGENT)
Bernard C. Kersey, Gefifral Manager

City of San Bernardino Municipal Water Department
VERIFICATION

i, the undersigned, say: | am the General Manager the declarant of the foregoing notice of completion;
{"PRESIOENT OF", "MANAGER OF", "PARTNER OF ", “OWNER OF", £TC.}

| have read said notice of completion and know the contents thereof; the same is true of my own knowledge. | declare under penalty of perjury
that the foregoing&'suue and correct.

——
“xecuted on 5[4[.(4(4!— b P4 7 7/ ,at _San Bernardino ., CA
/ % q / (CiTY) {sTaTE)
{PERSONAL SIGNATURE OF THE INDIVIDUAL WHO IS RING THAT THE CONTENTS OF THE NOTICE OF COMPLETION ARE TRUE.}
Bernard C. Kersey, Gerimal Manager l"""l” | lll””ll
WOLCOTTS FORM 1114 - Rev. 8-94 (prica class 3A)

i ardi ici
NOTICE OF COMPLETION City of San Bern ino I{Iun1c1pal Water Dept.
©1994 WOLCOTTS FORMS, INC.  wae {See reverse side for additional Information)

7 6777539114 5



CITY OF SAN BERNARDINO
MUNICIPAL WATER DEPARTMENT

INTEROFFICE MEMORANDUM U361
TO: Bernard C. Kersey, General Manager
FROM: Paul E. Harmon, Director of Finance
RE: NOTICE OF COMPLETION - SPECIFICATION 1267 - FURNISH ALL

LABOR, EQUIPMENT, AND MATERTIALS REQUIRED FOR A RAW WATER
TRANSMISSION PIPELINE CONSISTING OF 12" C900 AND 12%,
lev, AND 24" DUCTILE IRON PIPE AND ASSOCIATED
APPURTENANCES FOR THE NEWARK DRINKING WATER RESTORATION
SUPERFUND PROJECT

DATE: ‘July 30, 1997
COPIES: Joe Stejskal, Director Engineering, Construction and

Maintenance; James Dye; Senior Engineer; Lana Kennerly,
Accounting Technician; Legal File

BACKGROUND :

On January 9, 1997, the Board awarded the contract for the
construction of the raw water transmission pipeline and associated
appurtenances for the Newmark Drinking Water Restoration Superfund
Project to Trautwein Construction, for a lump sum amount of
$574,674.70. Change Order No. 1 increased the pipe size from 12"
to 16" for the 900 feet section on 11th Street between Wells No. 1
and 2 and was authorized by the Board on March 4, 1997. This
change order increased the contract amount by $6,300.00 and added
two days to the contract completion time. The Board, on June 3,
1997, approved Change Order No. 2 which replaced the native soils
with Class II base due to native soils failing the compaction test.
This change order increased the contract amount by $37,233.00 with
no increase in the contract completion time of 122 days.

CHANGE ORDER NO. 3

Included in the bid approved by the Board were provisions for
Additions and Deletions for work different than indicated on the
Plans or for work in excess of specifications estimate. However,
these were not included in the contract. Net Additions to this
contract totaled $22,521.63. These additions were for the repair
and replacement of 12 additional sewer laterals over the number
estimated by the specification, the removal of existing concrete
underlayment over and above the specification estimate, additional
required asphalt cap, and additional 1" base paving required by the
City Engineering Department. The addition of these costs was
dependent on the Engineer's approval prior to the work being



Subject: NOTICE OF COMPLETION - SPECIFICATION 1267 - FURNISH ALL
LABOR, EQUIPMENT, AND MATERIALS REQUIRED FOR A RAW WATER
PIPELINE INSTALLATION AND ASSOCIATED APPURTENANCES FOR
THE NEWARK DRINKING WATER RESTORATION SUPERFUND PROJECT
JULY 30, 1597 ’
Page 2

performed and are included in Change Order No. 3. Therefore, the
total revised contract amount is $640,729.33. The recap sheet,
attached, shows the breakdown of contract additions.

NOTICE OF COMPLETION:

The Project Manager, James Dye, Senior Engineer, has inspected the
work site and states that the project has been constructed to the
specifications and has passed all applicable tests. A
certification letter that the contractor has paid all employees,
subcontractors and suppliers has been received and reviewed. The
contract was completed on April 26, 1997.

‘The terms of the contract include a 10% retention that amounts to
$64,072.93. The final invoice was submitted on July 17, 1997, and
was adjusted for a billing error in the April 30, 1997, invoice.
The revised amount, $62,980.78, will be paid 90 days after the
filing of the Notice of Completion

RECOMMENDATION :

Staff recommends approval of Change Order No. 3 in the amount of
$22,521.63 with no increase in contract time, and acceptance of the
project with a final completion date of April 26, 1997, filing the
Notice of Completion, and authorizing payment of the 10% retention
90-days after the filing of the aforementioned notice. Should the
Board concur, the appropriate action would be:

a motion to approve Change Order No. 3 for contract
additions for work over and above the specification
estimate in the amount of $22,521.63, with no increase in
contract time; and

a motion to approve the project with a final acceptance
date of April 26, 1997; and to direct staff to file a
Notice of Completion; and authorize staff to release the
10% retention 90 days after the filing of said notice.

Respectfully submitted,

T

Paul E. Harmon
Director of Finance




City of San Bernardino Municipal Water Departmerfﬂ ,

Contract Specification No. 1267

Contractor. Trautwein Construction
Invoice Invoice Contract Change Contract Balance 10% Amount
No. Date Amount Additions Order Amount R ini Retention Paid
Contract Award 1/9/97 574,674.70
1 183,597.04 574,674.70  391,077.66 18,359.70 165,237.34
BOWC 03/04/97 6,300.00 580,974.70 397,377.66
2  04/07/97 237,882.80 580,974.70 159,494.86 23,788.28 214,094.52
3 04/30/97 183,229.99 580,974.70 (23,735.13) 18,323.00 164,906.99
4 Various 22,521.63 603,496.33 (1,213.50)
5 37,233.00 640,729.33 36,019.50
6 04/30/97 37,233.00 640,729.33 (1,213.50) 3,723.30 33,509.70
Invoice error:
4/30/97 (1,213.50) (1,213.50)
640,729.33  22,521.63  43,533.00 62,980.78 577,748.55
CONTRACT ADDITIONS
Description:

Additional Asphalt Repair over contract

estimate

Less: ELCO Repair Asphalt Cap Area
Additional Base Paving per City

Engineering Dept
18 LF 12" D.|.P. per inspector
contract estimate

over

6,029.91

(4,927.29)

470.93
1,400.00

Removal of existing concrete underlayment
above contract estimate
Additional Asphalt Cap above contract

estimate

Repair/Replace 12 sewer laterals above

contract estimate

4,993.00
8,555.08

6,000.00

22 521.63

0772997





